
Upcoming Tasks

Primary Duration 7 Day Outlook Start
SWFWMD Review 30d 02/01/21 02/08/21
FDOT Review 30d 03/01/21 03/08/21
SWFWMD Response & Plan Modification 14d 02/19/21 02/26/21
FDOT Response & Plan Modification 14d 02/19/21 02/26/21
SWFWMD Approval 21d 03/11/21 03/18/21
FDOT Approval 21d 03/11/21 03/18/21
100% Construction Drawings & EOPC 14d 04/02/21 04/09/21
Bid Process 30d 04/22/21 04/29/21

Park Ave Streetscape Dashboard

Task 1: Preliminary Design

Budget Status:

$98,210.00Budgeted:

$98,210.00Total Expenditures:

$0.00Net Remaining:

Task 5: Limited Construction Obs. &
Certification

Budget Status:

$73,886.00Budgeted:

$0.00Total Expenditures:

$73,886.00Net Remaining:

Task 2: Finale Design &
Construction Drawings

Budget Status:

$163,785.00Budgeted:

$124,599.16Total Expenditures:

$39,185.84Net Remaining:

Task 3: Site Work Permitting

Budget Status:

$23,870.00Budgeted:

$3,300.00Total Expenditures:

$20,570.00Net Remaining:

Task 4: Bid Support

Budget Status:

$5,880.00Budgeted:

$0.00Total Expenditures:

$5,880.00Net Remaining:

Project Summary

Budget Status:

$483,756.00Budgeted:

$235,209.16Total Expenditures:

$248,546.84Net Remaining:

Commentary

Tasks In Progress

Primary Duration Start Finish
Overall Project 332d 03/03/20 06/09/21
90% Construction Drawings & EOPC 42d 11/30/20 01/26/21
90% Construction Drawings Review 20d 01/04/21 01/29/21

Public Workshop Takeaways: 52 Total Participants

Do you like the "curbless" design ideas?                         97% Yes | 3% No Opinion | 0% Not Really

Is the schematic design generally on the right track?   79% Yes | 12% Probably Yes | 6% Not Sure Yet | 3% Probably Not | 0% No

Completed Tasks

Primary Duration Finish
Kickoff Meeting & Site Walk 1d 03/03/20
SUE Designates 14d 03/27/20
Survey 28d 04/16/20
Geotechnical 28d 04/23/20
Design Workshop 1d 04/30/20
FDOT Pre-App Meeting 6d 05/20/20
Schematic Design 30d 06/11/20
Schematic Design Review 5d 06/18/20
Traffic Analysis 25d 08/21/20
Animation 59d 07/22/20
Public Workshop 1d 07/30/20
SWFWMD Pre-App Meeting 14d 07/15/20
SUE Locates 5d 07/22/20
60% Construction Drawings &
EOPC

91d 10/30/20

60% Construction Drawings
Review

6d 10/30/20

Tasks On Hold

Primary

Addendum 1

Budget Status:

$86,855.00Budgeted:

$9,100.00Total Expenditures:

$77,755.00Net Remaining:

Addendum 2

Budget Status:

$11,870.00Budgeted:

$0.00Total Expenditures:

$11,870.00Net Remaining:

Addendum 3

Budget Status:

$19,400.00Budgeted:

$0.00Total Expenditures:

$19,400.00Net Remaining:

Addendum 4

Budget Status:

ProposedBudgeted:

$0.00Total Expenditures:

 Net Remaining:


